FOR DISCUSSION

Aquifer Exemption Exemption .
Count . L Status as of Friday, January 24, 2020 Comments
{Approved and Still Under Process) Criteria
1 |Round Mountain 25 Approved by EPA
2 |Fruitvale 25 Approved by EPA
3 |Tejon 25 Approved by EPA
4 [Mount Poso 25 Approved by EPA
5 |lasmin 25 Approved by EPA
6 |Kern Front (Vedder) 25 Approved by EPA
7 |Elk HillsBlPhase 1 25 Approved by EPA
8 |Elk Hills BIPhase 2 25 Approved by EPA
9 |Poso Creek 25 Approved by EPA
10 |Kern Front (Chanac) 25 Approved by EPA
11 [Cymric 25 Approved by EPA
12 [McKittrick 25 Approved by EPA
13 |San Ardo/McCool Ranch 25 Approved by EPA
14 |Arroyo Grande 24 Approved by EPA DOGGR Received ROD and AE enclosures 4/30/2019.
15 |Edison Phase 1 20 Approved by EPA DOGGR Received ROD and AE enclosures 5/15/2019.
16 |Lost Hills1 20 (a), (b)(1) Approved by EPA DOGGR Received ROD and AE enclosures 5/21/2019.
17 |[North Belridge 20 {(a), (b}{(1) Approved by EPA DOGGR Received ROD and AE enclosures 6/7/2019.
18 |[Midway-Sunset (Deeper Formations) 20 {a), (c) Approved by EPA DOGGR Received ROD and AE enclosures 5/31/2019.
19 |Edison - Phase 2 20 (a), (b}{1) Approved by EPA DOGGR Received ROD and AE enclosures 7/1/2019.
Responses to technical questions from EPA completed. Transmittal letter of
submission being drafted.
5/13/2019: Submitted hardcopy and digital on May 7th.
6/10/2019: Inland district has not received response fron EPA regarding questions or
comments.
6/10 EPA will send first round of questions this week.
6/12/2019: (MS) DOGGR recieves 1st round of questions from EPA.
6/18/2019: (MS) DOGGR working on response to EPA, collaborating w/ EPA to clarify
questions.
6/19/2019: (MS) Submit answers to Questions/Comments round1 in form of a draft
20 |South Belridge - Western Area 18 {a), (b)(1) ) ) ) Ken letter, image files and shapfiles. . i
Submitted to EPA - DOGGR responding to EPA questions 6/28/2019: (MD w/ EPA) Round 2 Questions from EPA recieved by DOGGGR.
7/2/2019: (MS) Respond to EPA Round 2 Questions in form of Draft Ken Letter.
7/17/2019: (MS) DOGGR received a draft ROD table for review from EPA. DOGGR will
review and respond. DOGGR sent an updated draft response letter to them today
which addressed a water well question.
7/22/2019: (MS) Sinle value for TDS on ROD table under consideration.
7/30/2019: (MS) Request Jason M. signature on Resonse letter to EPA.
8/7/2019: (MS) Jason M. signature on Resonse letter to EPA - pending.
10/29/2019: (MS) DOGGR Legal Dept requests all assoc. attachments for "initial
Response to EPA Questions™ letter; Complete document under review by DOGGR
Legal,
) WB issued Final Concurrence Letter. District finalizing AE 09/04/19 Final Transmittal letter at DOGGR HQ for signing.
21 |Lynch Canyon - Lanigan 18 (a), (b)(1) . ) )
document for submission. 10/29/19 Uploaded entire package for Agency review to Box.com
Coastal waiting for GIS documentation from operator (Carbon California), expected
on mid-April 2019. District received updated Vertices Map and is reviewing.
5/13/2019: Will contact GIS for new shapefile before sending out next week.
WB issued Final Concurrence Letter. District finalizing AE 7/7/2019 Waiting for review by HQ DOGGR.
22 |Sespe 18 (@), (b)(1) document for submission. 07/18/19 Final Transmittal letter from the State to USEPA ready for signature.
08/01/19 Final Transmittal letter at DOGGR HQ for signing.
10/29/19 Uploaded entire package for Agency review to Box.com
5/13/2019: Preparing documentation to be posted to our website. District is working
on handouts (FAQs) for hearing.
6/5/2019 Held hearing
7/7/2019 Working on responses in Legal and ORLA units. Approximately 100 unique
) comments (received 100s of form letters). District has not received any specific
23 |CatCanyon 7 (a), (b)}(1) On Public Comment
requests to comment from HQ.
01/21/20 District is working with the 3rd party contractor to complete the technical
comment answers.
02/06/20 Al comments have been answered and reviewed by the District, Legal, and
SWB. Awaiting upper management direction.
An integrated AE package (with WB's questions and responses) is being finalized with
operator. To be sent to EPA for informal review.
5/13/2019: still with the operator, has been occupied with other priorities.
7/7/2019 Prepared responses to EPA preliminary comments. Updating tables and
figures. Also waiting on operator to review changes and approve edits.
07/18/19 Application ready for SWB review prior to submitting to USEPA for an
24  |Oxnard 5 {a), (b}(1) WB issued Preliminary Concurrence Letter informal prelln.nna?ry rev;eV\{. i
08/20/19 Application submitted to SWB for review.
10/10/19 DOGGR received USEPA's Preliminary Review and is currently working on
answers and updates. SWB will have an opportunity to review and respond prior to
going to public comment.
01721720 District is working on completing public comment period documents and
setting up a public comment hearing,
02/06/20 District is working on completing an enhanced water well survey.
WB issued Preliminary Concurrence Letter AE package sent to WB for review 4/3/19. District has updated the package into one
document, ready to send to US EPA for an informal review.
5/13/2019: Shared informal with EPA on Friday 5/10
7/8/2019 Working on responses to EPA comments. Also change in groundwater basin
map may require update to that figure.
25 |Holser 5 (a), (b}(1) 07/18/19 Operator has updated the figures and is now completing table data cleanup

and responses to USEPA comments.

10/17/19 DOGGR shared the complete updated package with SWB.

10/28/19 PG stamped updated AF package shared with SWB.

01721720 District is working on completing public comment period documents and
setting up a public comment hearing,
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26

Lompoc

(a), (b)(1)

District finalizing AE document after WB review and comments

District has received material and is working with operator to complete. Should
received the rest of the data week of 5/6/2019.

5/13/2019: Meeting has been set up with Operator.

7/8/2019 Operator has plugged back wells. Working on application data.

10/17/19 Operator has a PG completing their review and the package will be reviewed
at the District prior to sharing with SWB.

11/04/19 Coastal District received the PG stamped updated Lompoc AE package and is
currently reviewing it.

11/04/19 Coastal District received the PG stamped updated Lompoc AE package and
is currently reviswing it

11/13/19 Coastal District shared the updated PG Stamped AE package with SWB for
review

27

Coalinga/Jacalitos

14

(), (b)(1)

DOGGR - Define response that requires Stamp validation.

4/29/2019: (JB/SWB) Inland received SWB comments/questions (#2) that still remain
regarding Table 5.1.1. Also unclearif a ground survey was conducted for water wells
not associated with oil field water wells (as listed in Appendix 5-1) and, if not, how
some of the information was determined without a ground survey.

6/04/2019: (JB w/SWB) SWB has reviewed and agrees with the updated documents
(Table 5.1-1, Adendum text and response to comments). There is still data missing
from the water well survey. DOGGR will look at adding language in the application
that "an effort was made to collect information" referrencing ground survey.
6/15/2019: (JB w/SWB) Confirms DOGGR has adequately ammended the Addendum
by updating narrative to explan efforts made to identify the missing information and
those efforts included database searches and aerial image review.

6/15/2019: (MVG) SWB will now prepare a Final Concurrence Letter.

9/16/2019: (WB-JZ) WB Final Concurrance Letter approvals in process, WB review
internally moving forward.

10/2/2019 (MVG) WB requests stamp. Matt evaluating technical review.
11/01/2019: (MVG) Discuss/define w/ SWB, DOGGR responses assoc. w/ letter #2
dated February 2, 2017, that require validation (Stamp).

11/20/2019: (MVG): DOGGR review under process prior to validation{Stamp) and
submitting to WB.

1/8/2020:{MVGLCalGEM forwarded stamped memos ,cross sections and original
documents to WB for review.

28

Midway-Sunset I (Tulare)

(a), (b)(1)

SWHB define/discuss issues with Tulare B & L. Tulare at Operator
meeting.

Ongoing discussions to finalize exemption criteria [(b)(1) or ( c)]. ForgetPreliminary
Ceneurrence-from i B-enture2849—

5/13/2019: Meeting scheduled with Wzl for 5/14/2019.

5/31/2019: (AVZ) Inland responds to gestions/comments submitted to DOGGR from
SWB.

6/10/2019: WB reviewing the comments.

9/16/2019: (WB-JZ) Arranging meeting w/ DOGGR to discuss AE boundary related to
(b}(1) condition.

10/30/2019: (SWB) Held meeting to define/discuss issues with Tulare B & Lower Tulare
that need to be addressed for Preliminary Concurrence to be granted.
11/20/2019:(AVZ) WB responded as they are not in a concurrence with current
boundary because the presence of commercial hydrocarbon. WB will provide a shape
file for the new boundary.

1/20/2020:( AVZ)Operators met with CalGEM to discuss proposed {lower and
upper)Tulare boundary.

02/5/2020: {AVZ) CalGEM updated WB on discussions they had with the Operators.

29

Kern River

(a), (b)(1)

DOGGR recieves draft KR Preliminary Concurrence. Operator
updating application.

Revised capture radius (make use of updated water demand data on some water
wells) memo sent to WB 3/25/19.

4/04/2019: (XX) Water Board received and reviewing Kern River AE Water Well
Capture Radius Analysis.

5/13/2019: WB still 1-2 weeks out from draft letter

5/29/2019: (MVG) Inland send Memo to SWB regarding Supplemental maps to March
22, 2019 Water Well Capture Analysis memo.

6/10 WB is working through draft concurrence letter still working towards June 2019.
6/12/2019: (EG w/SWB Legal) DOGGR recieves draft KR Preliminary Concurrence.
Under review by DOGGR legal.

7/22/2019: (DOGGR Legal) State Water Board is concurring with the proposed
exempted area below the C-Silt. The updated draft is a partial concurrence.
8/28/2019: (MVG) Chevron has completed revision of App.to only extend up to the C-
Silt and not above.

9/8/2019: (MVG) Organizing a review of revised App. w CVX/WB/DOGGR.

9/17/2019: (MVG) DOGGR/CVX/WB met to discuss aspects of revised app. Will make
changes as required for WB Review.

10/16/2019: (MVG) DOGGR sends to WB app. docs & app. wording describing "Top
proposed Exemption' and CVX is modifying application accordingly.

10/20/2019 :(MVG) Held meeting (11/18/19) with WB, Inland, HQ and CVX on
proposed exempt area. CVX group taken the information for their internal discussion.
CVX plan to meet with DOGGR on (12/5/2019) for update at 3 PM.

12/13/2019: (MVG) Held meeting with WB to convey operator agreement to the
proposed boundary by WB, water well survey revised to reflect 1017 submission and
to define the bottom of AE zone.

02/5/2020: Waiting on revised application from Chevron.
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For phase-out. Met with operator at SWB 10/25/18. Discussion within WB to develop
document {letter) to be signed by Harris and Bishop outlining basis for decision and
steps needed for phase out.

6/13/2019 Operator met with DOGGR and WB and received approval on proposed
wells to convert from Lanigan to D sands for collection of water sample.

No concurrence from the WBs. For phase-out of any existing 10/17/19 Coastal will be sending a letter requiring the phase out of injection with a
injection reasonable timeline and workplan to acheive compliance.

11/13/19 Letter to terminate injection has been sent to Eagle Petroleum.

02/06/20 & letter to respond 1o the operator'sresponse 1o November letter has been
drafted and reviewed by SWB. The letter has been submitted to upper management
for direction,

30 |lynch Canyon - Santa Margarita 0

For phase-out. Discussion within WB to develop document {letter) to be signed by

L Harris and Bishop outlining basis for decision and steps needed for phase out.
_ No concurrence from the WBs. For phase-out of any existing . _ : - _
31 |South Belridge - SE Area 0 Meeting with operator on Nov. 8, 2018. DOGGR with the operators are in discussion

ecton with CA Fish & Game for CEQA discussions on phase-out and re-piping/facilities plans.
Summary %
Already approved by EPA (1-19) 19 66
Submitted, waiting for Approval by EPA (20) 1 3
Being prepared for Submission (21-22) 2 7
On Public Comment (23) 1 3
Being prepared for Public Comment (24-25) 2 7
Being reviewed, needing WB Preliminary Concurrence Letter (26-29) 4 14
Not expecting a C. L.; for phase-out of any existing injection {(30-31) 2 0

Total 29 100
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Count

Additional Aquifer Exemptions

Exemption
Criteria
CFR 146.4

Status as of 8/13, 2019

Livermore

(a), (b)(1)

Approved by EPA-DOGGR Received ROD and AE enclosures

Casmalia

WB sent comments to District 2/21/19. Proponent and consultant

Deer Creek

(a), (b)(1
(), (b)(

District responded to WB questions 1/28/19. Concerns on

Round Mountain (South Area)

)
a), (b)}1)
(a), (b) (1)

Submitted package to WB for review 3/7/19.

Northeast Edison

On pause from operator due to other priority. 4/24/2019: (WM)

Lost Hills BIPhase 2

Kern Bluff

wiN|joju|slw -

Blackwell's Corner

AE document (from E&B Natural Resources) not yet received.

Mt. Poso (Dorsey Area)

Received AE document 4/2/19 but needed revisions. Sent back
4/11/19. No Change-Waiting for official application.

5/16/2019 (WM) DOGGR received application from EnviroTech,
returned to operator for further edits.

8/12/2019: (WM) EnviroTech submitted revised app#2 to DOGGR
on July 18, 2019. DOGGR almost finished reviewing application.
Demonstration of hydrocarbonsin zones being proposed for
exemption & expansion has not yet occurred.

Working with Operator on App Edits.

11/01/2019: (CC) District reponses to Jason M. & Bill B. inquiry.
(WTL) establish Operator/DOGGR meeting for Nov 18th to discuss
application status and address any issues.

11/20/2019: (WM} Met with consultant 11/15/19 to communicate
the urgency to submit documents required to show hydrocarbon
distribution on proposed area and communication between
upper and lower sands. Awaiting updated cross sections and
documents prior to a follow up meeting with Operator.
12/04/2019: (WM} Working with consultant on what additional
data, figures, graphs, and diagrams are needed to satsify criteria
for proposed exemption area. Requested a timeline for delivery
of work products from consultant on 12/03/2019. Waiting for
reply from consultant on expected timeline of additioanl analysis
that is needed.

1/21/2020:00WM} A key well{AP! :029-12043 Signal Bishop 22-1)
with significant hydrocarbon show located outside the AE
boundary was identified by operator and verified by CalGEM. The
well now is incorporated with proposed AE boundary. Cameron
and the AE team met consultant on 1/10/2020 to discussed
urgency in updating new maps, figures, text efc,
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